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1. Report Summary  

A report to councillors on proposed additional funds for Old Sarum Skatepark. 
 

2. Background 
In April 2019, the Parish Council resolved to contribute £50,000.00 from the Youth and Adult Off-
Site Open Space Contribution from Area 10 at Old Sarum, towards the provision of Old Sarum 
Skatepark.  It was expected that the Old Sarum Skatepark group would raise £10,000.00 towards 
the project. 
 

3. Summary 
COVID restrictions have prevented the Skatepark Group from holding any fundraising events in the 
past eighteen months.  The total funds raised by the Skatepark Group, which have now been 
transferred to the Parish Council, were £8,578.00, leaving a shortfall of £1,422.00. 
In April 2021, the Parish Council resolved to appoint Gravity Skateparks to construct the Old Sarum 
Skatepark for a total cost of £60,000.00.  It was anticipated that access would be possible across 
adjacent land, owned by Persimmon Homes, and Gravity requested permission for access in April 
2021.  Despite many telephone calls and emails, Persimmon had still not confirmed permission for 
the access by mid May 2021, so Gravity were instructed to identify an alternative means of access.  
Gravity have proposed an alternative access from further away along Sherbourne Drive, which will 
only involve crossing land owned by the Parish Council.  However, difficulties with this access will 
require additional manhours and plant hire of dumper trucks, resulting in an additional cost of 
£5,500.00.  To fund this from the £60,000.00 budget would require a reduction in size of the 
proposed skatepark.  
Plans have been made to proceed with this alternative access, but on 15th June, Persimmon finally 
granted permission to cross their land.  Gravity are making plans to agree terms and conditions to 
use this original preferred access, but it is not currently known if arrangements can be agreed in 
time for the intended start date of 28th June 2021.  The costs of this access will be determined by 
the demands of Persimmon regarding temporary haulage surfaces, reinstatement etc.  Final costs 
of both options will be available prior to the start date and a decision on which access to use will be 
made then. 
The below recommendations to approve additional funds for the provision of the Skatepark will 
ensure we still achieve the intended £60,000.00 facility.  The funds would come from the same 
Youth and Adult contribution but for Area 9A/9B at Old Sarum. 
 

4. Recommendations 
That the council resolves to approve additional funds of £1422.00 towards the construction of the 
Skatepark, from Youth and Adult Off-Site Open Space Contribution for Area 9A/9B. 
That the council resolves to approve up to £5,500.00 towards the costs of access for the contractor 
and materials to the Skatepark site, from Youth and Adult Off-Site Open Space Contribution for 
Area 9A/9B. 

 
 


